
Project Summary Report
SDMS

Contractor's Name:

Contract Number:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site

2022489

Time Period: 2600103^^ 01AUG03 Report # 002

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

14

1,329.50

Date of Last Accident:

Hours Worked w/o Accident:

N/A

1,329.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03
24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

50
0
0
0

15
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Site administration representatives on site to conduct procurement of materials, finalize work plans, and set
up site.
Twelve restoration agreements completed. Thirty scheduled restoration appointments to date.
Coordination with the Denver Water Board on water permits.
Coordination with the Denver Dept. of Public Works for haul routes, traffic plans, and permits.
Obtainment of the labor for the field crew.

Upcoming Project Activities

Site coordination have 18 restoration appointments scheduled for next week.
Excavation activities will begin August 12, 2003.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
0
0

To Date
0
0

Comment

Project Photos

Additional Comments/Observations
a None

Signed: Date:
01 AUG 03
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